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AWAS Mainframe and Client Server/Web Based

Applications
SYSTEM | Oct Nov Dec Jan Feb Mar Apr May | June | July | Aug Sep Oct Nov | Dec
2009
NOSC 3H
5.2
NSMS 31C 30C
9.3 9.4
HPPS 9C
2.0

N Added to Schedule € Change on Schedule * Scheduled Date/Actual Date " On Hold T Tentative Release Date TBP To Be determined
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Client Server/Web Based Applications - NAIS

SYSTEM | Oct Nov Dec Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec
2009
CClI
Central 5N
Feedback 131
EPS 19/17 9N 9N 21N
3.8.0 3.9.0 3.9.3 3.9.4
27N 13C
3.9.1 3.9.2
Global 8]
Logon 1.7.2
CDS
iCDS
iDGS
NENS 25C
1.7.0
NPDS 26 18 19H 9N
1.0.1 1.0.2 1.1 1.2
NPDV 8 27N 9N
(NPMS) 4.1 4.2 421
PMDD
PDWS
PPDB 22 12N
3.1 3.11
RFQS
VPO 22
1.7.4

N Added to Schedule € Change on Schedule * Scheduled Date/Actual Date " On Hold T Tentative Release Date TBP To Be determined




